

Installation Plan for Nauru 99 IOP

Monty Apple and Dennis Morrison will arrive on Nauru June 10, 1999 to begin Installation of the Nauru 99 IOP specific instruments and arrange for additional personnel needs.

Tasks:

1. Check all boxes of equipment shipped to Nauru to make sure equipment arrived undamaged.
2. Purchase 2 RV deep cycle Batteries. Install the 2 portable met stations at the 2 designated Topside Locations.
3. Install the temporary Porthole cover on the D-van to allow the passage of temporary cables into the D-van (just above the desk area on the left side of the container as you enter it).
4. Prepare D-van for Nauru 99 IOP specific instrument PC's and HF Radio
5. Determine placement location for 75 foot wire needed for HF Radio Antenna
6. Run necessary cables from instrument field to D-van.
7. Train on Balloon/Radiosonde Launching with BOM personnel.
8. Go over Balloon/Radiosonde Launching Schedules/Rosters with BOM and Observers
9. Meet up with Greg Holland's people and introduce to Andrew Pitcher
10. Meet up with Jorg Hackers's people and introduce to Andrew Pitcher
11. Check on Rental Cars
12. Check with Customs for incoming personnel and equipment movement to ships
13. Check on room reservations for incoming personnel
14. Check out Communication methods: Landline phone, Cell phone, email, fax, and VHF from ARCS-2 site. Phone and email from Hotel. Try email to both ships.